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Saint Mary’s Parish Centre Update 
 

 

This is a long and complicated story. What follows is the only way to summarise 

it.  

Father Jerome 

 

My frustration that the parish had no Parish Centre prompted me to launch a 

fundraising drive when I arrived in Crewe during Spring 2011. Thank you to 

those who contributed to the fundraising and also our benefactors who increased 

the amount raised with several five figure sums gifted to the project. Nearing 

£350,000 many parishioners additionally contributed to the Our Mission 

Together Project, adding £75,000. 

Over the past two years we have hit two stumbling blocks with the project. First, 

the volatile building material costs as a result of Brexit uncertainty. Second, the 

increase in building material costs post Brexit. We had tendered the building of 

the centre at £750,000. The lowest price a contractor could provide was in the 

region of £900,000. I was then left with the frustration of where to find the 

additional funds. 

However, as part of my agreement to enter the parish into the diocesan Our 

Mission Together fundraising project I asked why CARITAS: Diocese of 

Shrewsbury had a presence in other parts of the diocese, but not in Crewe. 

Unbeknown to me CARITAS: Diocese of Shrewsbury then proceeded to seek 

funds to build a CARITAS HUB in Crewe. I only learned of this when I was 

informed that they had been awarded £350,000 by a foundation grant to build a 

CARITAS HUB to address the social and community needs of our parish and 

town. 

Just before Covid loomed I had various discussions with the diocese and the 

Parish Buildings and Finance Group about our shortfall for the Parish Centre 

Project. Following on from this I could not see the point in two separate builds 

on parish properties i.e., the presbytery garden and parish car park. After prayer, 

discernment, and banging my head against several walls, my suggestion that we 

focus on one building was welcomed by the diocese and supported by the Parish 

Buildings and Finance Group. I had made the decision to abandon building on 

the Presbytery garden. The combined Parish Centre and CARITAS building 

would now be built on the car park. CARITAS would lease the car park land from 

us, and the parish would retain ownership of the carpark. 

Then the pandemic came, and months of nothing happening due to the retirement 

of the previous CEO of CARITAS: Diocese of Shrewsbury, and the furloughing 

of the Diocesan Property personnel. I subsequently learned that the £350,000 

raised by CARITAS was no longer enough.  



2 
 

During January 2021 I had to act. We had the money raised for the Parish Centre 

Project and it looked like it would be resting in the bank, doing nothing, for a long 

time. When I was informed that Caritas required £250,000 to start the build, I 

approached the Parish Building and Finance Group and the diocese and offered 

to contribute £150,000 to ease the shortfall: £75,000 from your OMT 

contributions and £75,000 from the Building Fund Account, which would still 

leave £275,000 in the account to carry out much needed maintenance works 

around the Church and Presbytery. The diocese agreed to provide the remainder 

of that shortfall. I attached the following proviso: once the new building was 

complete the parish would discern whether the communal space in the new build 

was sufficient for our needs or whether we would need to add an extension. That 

has been agreed. 

As CARITAS had achieved planning permission, and the majority of their 

funding, we could not go against the planning permission they achieved because 

we would face yet more delays. CARITAS were also bound to build what they 

had put to the foundation who had awarded them £350,000.  

As Parish Priest I have committed £150,000 to the new build, which will be 

known as Saint Mary’s Parish Centre. That will leave us with £270,000. This can 

be put towards an extension and also many of the neglected property demands 

that have arisen for the church and presbytery. 

So, that is the long and complicated ten year journey that has led to this point. 

Let me then go back to the start. We had about £475,000 raised for what was the 

original Parish Centre Project. I was at the point of giving up when I was informed 

that we would need to raise something in the region of another half a million. 

I am now happy to say that by Advent 2021 we will have the new building, with 

its space for our parish groups to meet in, our social functions to take place, our 

children and young people to gather, our sacramental groups to be formed, and 

the social justice needs of our town to be ministered to.  

It has been an exhausting process for us all. I could have done nothing. I could 

have waited for the pandemic to come to an end and then decide to do something. 

But that would have been to fail the task that I have been asked to fulfil as your 

Parish Priest. 

Thank you for your endurance. I am glad to say that when I leave the parish you 

will have better facilities to meet in than those I inherited. 

 

Father Jerome Fagan 

(Parish Priest) 

1st March 2021 

 

PS: You may view images of the new build via this link: 
http://planning.cheshireeast.gov.uk/applicationdetails.aspx?pr=19/2242N&query=d3269628-132c-
4010-a74f-018067dea3e7 

http://planning.cheshireeast.gov.uk/applicationdetails.aspx?pr=19/2242N&query=d3269628-132c-4010-a74f-018067dea3e7
http://planning.cheshireeast.gov.uk/applicationdetails.aspx?pr=19/2242N&query=d3269628-132c-4010-a74f-018067dea3e7

